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GORFIDERTIAL
REGISTERED
25X1
18 August 1965
Subject: Addendun tg Request for Contract 25X1
- Amendment or. riojects 552 and 552A

Gentlemen,

Attached are two (2) copies of| [Doc umeat 25X1
No. 552~CD-128/A, Addendun to| [ Request for Contract 25X1
Amendment on Projects 352 and SBIZA.

if ymx gshould rxequire any additional information vegarding

. our enclogsed letter, please contact the uwndersigned.
Very truly yours,
25X1
~ Vice Fresident - Operations
LHB/de
Enc: 2
SRHEN N J...uD VHLN

MPHIS DOCUMERT 1% 7070
CRPLARA TED FROM JEH .u\) Sis .u\s.))' ",

Declass Review by
NIMA/DOD cﬁuﬂnraﬁ-g a!.
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17 August 1965

Attention: Contracting Officer

Subject: Addendunm to OPTOmechanisms' Request for Contract
Amendment on Projects 552 and 5524

Reference: 552-CD-128, dated 23 July 1965

Gentlemen,

Since the submission of referenced document, |has 25X1

further reviewed the cost and technical aspects relating to the three (3)
added tasks covered in referenced letter. As a result of this further review
and analysis, we wish to submit revised costs to those contained on page six

(6} of the referenced letter The new costs are as follows:

25X1

IV - Film Loop

25X1

Also, as part of this additional review of the project history and

agreements between the customer's technical representative and personnel of

25X1 | it has been determined that a further added task exists

on subject contracts for increasing the film loop from the quoted 16' to 19'.

This increase in the length of the film loop is different from that proposed

25X1 prior to contract when proposed to increase the

film loop to 20'; that proposal was rejected by the customer and no effort
was expended. Shortly after the program started, the customer requested
we increase the film loop from 16' to 19' staying within the basic frame of
the equipment. Effort was expended in this direction and it was found

possible, without changing the basic configuration drastically, to increase

* Please note, the material costs have been totalled with their respective
added task.
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the film loop to the present length of 18'8". The additional costs incurred

to accomplish this added task, verbally requested by the customer, are as
follows:

As is obvious from the project reports and our progress payment
requests, this contractor has exceeded the contract value of the subject

contracts as they presently exist.

We respectfully request expeditious action on the part of the
Contracting Officer to resolve these added tasks and accordingly modify

the contract so that the additional funds may be obtained.

Very truly yours,

vVice President -~ Uperarrons

LHB/de
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